Creative Capacity Project Time Line

Prior to meetings

- Townhall (350 people)
- Round tables (130 people)
- Best practice research
- Steering Committee
- 1 on 1 interviews
- Begin funding research

→

Steering & Strategy Committees
October 2007

Start up – Project scope & possibilities

- Overview
- Identifying possible outcomes
- Defining scope and direction

→

Recommendations on project scope

Prior to meetings

- Focus groups
- Funding research completed
- Online survey
- Summary of all public input to date

→

Steering & Strategy Committees
December 2007

Determine strategies for public testing

- Summary of public input
- Report on funding strategies
- Discussion on possible strategies

→

Strategies to be tested

Prior to meetings

- Steering committee
- Polling results
- Briefing key stakeholders
- Feasibility analysis of top strategies

→

Steering & Strategy Committees
March 2008

Recommendation based on polling results

- Presentation on polling results
- Feasibility of alternatives
- Determine recommendation

→

Committee Recommendation

↓

Remaining Steps
April 2008 – June 2008

- Preliminary report
- Public comment on report
- Develop final report/recommendation